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Mr. Paul V. Rosasco

Project Coordinator

Engineering Management Support, Inc.
7220 West Jefferson Avenue, Suite 406
Lakewood, CO 80235

Dear Mr Rosasco

The U.S. Environmental Protection Agency has reviewed the August 28, 2015 submittal titled, “Revised
Work Plan for Additional Characterization of Extent of Radiologically-Impacted Material in Areas 1
and 2 West Lake Landfill Operable Unit-1, Bridgeton, Missouri,” as prepared by Engineering
Management Support, Inc. (EMSI) on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC.,
Rock Road Industries, Inc. and the United States Department of Energy (the Respondents).

The EPA is approving the following elements of this work plan for immediate execution:

. Scope of Work and Objectives of the Investigation

. Field Investigation and Sample Collection and Analyses
. Schedule of defined activities from Mobilization through Data Validation.

The EPA also expects every effort will be made to minimize durations of the various approved
scheduled activities, as discussed in the work plan and prior technical meeting. In general, performance
of the fieldwork is clearly based on sonic drilling method and verified in our discussion on

September 2, 2015; therefore, employment of other methods such as geoprobe and/or hollow stem auger
rig(s) should in theory significantly shorten this activity’s duration. As with prior Phase 1D fieldwork,
potential schedule delays should be minimal (e.g., days not weeks) if caused by changing field drilling
.equipment to complete this investigation. If the sonic rig is not readily available, some other sample
locations would still be amenable to the hollow stem auger method and could proceed while the sonic
rig is mobilized on site.

The EPA is also approving the work plan’s reporting section with regards to content but does not,
however, approve the associated schedule durations identified under the Data Evaluation and subsequent
Report portions. As previously discussed in the August 13, 2015 technical meeting and on

September 2, 2015, these activities are not entirely linear. While some overlap time has been built into
the revised schedule between these activities, it still does not reflect durations in the EPA’s prior
comment 3b submitted in our August 21, 2015 letter. Also, a deliverable for the submittal of the final
revised report needs to be added to the schedule. Documentation of these changes, via submittal of
change page(s), shall then be submitted to the EPA for approval within seven calendar days of receiving
this letter.
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If you have any questions regarding this letter or need further clarification on our comments, please

email or contact me at (913) 551-7611.

CccC.

Branden Doster, MDNR

Brad Vann

Remedial Project Manager .
Missouri/Kansas Remedial Branch
Superfund Division






